
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:01 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 355 Date: 21-Nov-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 535

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Drizzle in the morning, clear, windy afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping. Oversee painting of 12"
DIP elbow. Misch MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 7.00 0.00 0.00 7.00

JNM NARCISO BIAGIPlumber/Pipefitter 7.00 0.00 0.00 7.00

FOR TOM COLOMBOPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent most of the shift finishing the installation of the 4" CA
expansion loop at PP 126, EB side.

The crew arrived at Pier 7 at 0600, and begin mobilizing to the bridge at 0630. They were at PP 126, EB
bridge, at approxiately 0700.

I arrived at PP 126 at 1230. The crew had finished the work, and already put way the welding equipment
and leads. They were in the process of cleaning the area around the work. They left PP 126 at 1245, and
were back at Pier 7 at 1300. Equipement was unloaded and stowed by 1315.

126 0-000-000.126

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 1.00 0.00 0.00 1.00

JNM NARCISO BIAGIPlumber/Pipefitter 1.00 0.00 0.00 1.00

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

Diary: Dispute
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Booster Pump
After returning from the bridge, the crew spent the rest of the shift preparing to work on connecting the
booster pump on 11/22/2013.

129 0-000-000.129

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ENRIQUE GONZALEZPainter 1.00 0.00 0.00 1.00

Diary: Dispute

DIP Painting

Enrique Gonzalez spent approximately one hour applying the first top coat of Carboxine 2000 on a 12" DIP
elbow to be incorporated into the work.

He used an Atlas Copco X185 air compressor to power his spray gun.

002 0-IPP-EFA.045
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